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EXECUTIVE SUMMARY - CIP BUDGET RECOMMENDATION FOR 2017 
 
The Capital Improvement Program (CIP) is comprised of several categories: 

 Wet Weather Improvement Program (WWIP) 
 WWIP Allowances 
 Local and Lateral Projects 
 Asset Management Projects 
 Asset Management Allowances, and 
 Program Contingency. 

The County provided MSDGC Guidance for the preparation of the CIP on June 1, 2016 and the 
MSDGC Rules and Regulations provide further information requirements to afford the County an 
opportunity to perform an adequate review of the proposed CIP projects. The MSD Rule Section 
2405-12 requires MSD to submit the 2017 CIP budget to the County by Mid-June, 2016. MSD 
submitted the Draft 2017 CIP Budget on August 15, 2016 in accordance with the 1968 Agreement. 

The County provided MSDGC a budget submittal completeness review on September 9, 2016 
indicating to MSD that the budget submittal lacked a significant amount of required information. 
On September 10, the MSD Director stated that no further information would be provided and that 
the County should make its budget determination based on the MSD information submitted to 
date. 

Based upon the information MSD provided August 15, 2016 and supplemental information 
provided September 17, the County submitted to MSD a revised 2017 CIP Budget with questions 
and comments on October 21, 2016. On October 28, MSD provided the County a list of five general 
comments and stated specific project responses would be provided by November 4. MSD 
scheduled a review meeting with the County for November 9. MSD did not provide any additional 
information until that meeting, and the information only provided responses for non-allowance 
projects. Subsequent to the meeting, MSD provided the County additional responses on the 
allowances.  The County has incorporated this information to the degree possible given that MSD 
provided this information only days before the County finalized its current recommendations. 

The County reviews projects in light of which projects have higher priority within a framework 
that minimizes rate increases. Based on the insufficient and/or late arriving information that MSD 
provided for the CIP budget request, the County had to rely on historical information and their 
knowledge of the WWIP requirements and their understanding of the District’s Asset Management 
needs to provide the CIP budget recommendations. 

On November 17, 2016, the County completed its assessment of MSD’s CIP budget. Approximately 
$62.7 million (44 of 98 projects) in total cost out of the submitted $202.2 million had sufficient 
information to be included in the CIP. The MSD submission included 22 projects that were carry 
overs from the 2016 CIP in the amount of $63.8 million because MSD was not able to execute 
these projects in 2016 as scheduled.  The County added 3 more 2016 CIP projects to the 2017 CIP 
(totaling $114.1 million), because MSD did not advance these projects in accordance with the 
2016 CIP schedule. The largest of these three projects is the Lick Run VCS ($112.1 million). MSD is 
not able to execute this project in 2016 as scheduled.  To more fully align and provide sufficient 
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funding for immediate asset management expenditures and planning and design of future asset 
management projects, the County reduced 4 MSD requested allowances and added 5 new 
allowances totaling $13.55 million. The resulting total CIP budget request is $304.5 million. The 
details of the CIP budget that will be recommended to the Board follows: 

A. WWIP Projects 
MSD requested 17 WWIP projects in its submission.  The Monitor is recommending that all of the 
projects proposed by MSD be included in the CIP.  In addition, the County added the WWIP LMCPR 
(Lick Run VCS) project and 2 Integrated Watershed Action Plan (IWAP) projects that were not 
executed in 2015 or 2016 as planned. Despite BoCC resolution, MSD has refused to advance and 
perform these IWAP projects. However, 11 of these projects should be conditionally approved 
because of remaining unanswered County questions that must be resolved before the County is 
prepared to recommend release of the project funds. 

There are 20 projects with a cost of $185.8 million. The Lick Run Valley Conveyance System 
project accounts for $112.1 million of this total. 

B. WWIP Allowances 

The WWIP allowances are recommended to be funded at the MSD requested level. One exception 
is the Wet Weather Program Management and Support account. The County has determined that 
some of the tasks within the PMC should be funded differently due to delays in allocating the csts 
to the appropriate projects. It is possible for MSD to fund the consultants out of the operating 
budget and any capital expenditures would be transferred to the appropriate project. In addition, 
the Board has indicated that the program management costs should be budgeted within in 
individual projects. 

There are 8 WWIP allowances for a total cost of $20.2 million. 

C. WWIP - Locals and Lateral Projects 

The local and lateral sewer projects address issues with individual home sewage treatment systems. 
There are 17 projects representing a total cost for either design or construction of $4.0 million. The 
County is recommending funding of the requested projects. 

D. Asset Management Projects 

MSD proposed 40 asset management projects. The County added one project (SSO 700 Facilities 
Improvements at $8.6 million). Funding for a total of 35 asset management projects is 
recommended by the County representing a total cost of $53.6 million. However, 18 of these 
projects should be conditionally approved because of remaining information that the County 
needs to receive before the County is prepared to recommend release the project funds. 

E. Asset Management Allowances 

The County is recommending funding for 5 of the 9 allowances originally proposed by MSD. The 
County is also recommending splitting one allowance into two allowances, for consistency with 
past practice. The Water Quality Program is not recommended and the work required for this 
should be performed as part of the IWAP projects. The Centralized Grit Handling and Processing 
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Facility is a project proposed without a Business Case Evaluation. The Facilities Asset Management 
Projects allowance and the Wet Weather Facilities Asset Renewal 2017 allowance are 
recommended to be submitted as individual projects under the new Critical Asset Management 
allowance, described below. 

The County recommends 2 new asset management allowances to be included in the CIP. One is an 
allowance for funding additional Critical Asset Management, recommended to be used for the 
most critical assets. The amount recommended is $10 million. The second new allowance is a 
Planning Allowance ($1.5 million) to be used for significant individual planning efforts. 

The total amount recommended for the asset management allowances is $30.9 million. The total 
of the asset management accounts (allowances and specific projects) is approximately $84.5 
million. Other projects proposed for asset management did not have the level of documentation 
to warrant being included in the CIP. 

F. Program Contingency 

Program contingency for the entire CIP is included. As of 2014 and going forward, the contingency 
line item was removed from each project and accumulated in the program contingency account. 
The amount recommended for the account is $10.0 million. 

G. Project Execution 

As stated in prior periods, the County continues to be concerned about MSD’s project delivery 
performance.  As shown in the chart below, MSD has historically not delivered the majority of the 
projects it has requested in the annual CIP.  This has resulted in underspending its forecasted funds.  
This performance requires the County Administration to assess the viability of the performance of 
the CIP, and make rate recommendation adjustments accordingly.  

 

 


